

BRIEF CONTENTS

Preface	xix
Chapter 1	
<i>Introduction to Project Management</i>	1
Chapter 2	
<i>The Project Management and Information Technology Context</i>	43
Chapter 3	
<i>The Project Management Process Groups: A Case Study</i>	79
Chapter 4	
<i>Project Integration Management</i>	137
Chapter 5	
<i>Project Scope Management</i>	183
Chapter 6	
<i>Project Time Management</i>	221
Chapter 7	
<i>Project Cost Management</i>	263
Chapter 8	
<i>Project Quality Management</i>	299
Chapter 9	
<i>Project Human Resource Management</i>	343
Chapter 10	
<i>Project Communications Management</i>	389
Chapter 11	
<i>Project Risk Management</i>	425

Chapter 12	
<i>Project Procurement Management</i>	465
Chapter 13	
<i>Project Stakeholder Management</i>	495
Appendix A	
<i>Guide to Using Microsoft Project 2010</i>	A.1
Glossary	G.1
Index	I.1

TABLE OF CONTENTS

Preface	xix
Chapter 1 <i>Introduction to Project Management</i>	1
1.1 Introduction	2
1.2 What Is a Project?	4
1.2a Examples of IT Projects	4
1.2b Project Attributes	6
1.2c Project Constraints	7
1.3 What Is Project Management?	9
1.3a Project Stakeholders	10
1.3b Project Management Knowledge Areas	11
1.3c Project Management Tools and Techniques	12
1.3d Project Success	15
1.4 Program and Project Portfolio Management	17
1.4a Programs	17
1.4b Project Portfolio Management	18
1.5 The Role of the Project Manager	22
1.5a Project Manager Job Description	22
1.5b Suggested Skills for Project Managers	23
1.5c Importance of People Skills and Leadership Skills	25
1.5d Careers for IT Project Managers	27
1.6 The Project Management Profession	28
1.6a History of Project Management	28
1.6b The Project Management Institute	32
1.6c Project Management Certification	33
1.6d Ethics in Project Management	34
1.6e Project Management Software	35
Chapter Summary	37
Quick Quiz	37
Quick Quiz Answers	39
Discussion Questions	39
Exercises	40
Key Terms	41
End Notes	41
Chapter 2 <i>The Project Management and Information Technology Context</i>	43
2.1 A Systems View of Project Management	45
2.1a What Is a Systems Approach?	45
2.1b The Three-Sphere Model for Systems Management	46

2.2 Understanding Organizations	47
2.2a The Four Frames of Organizations	47
2.2b Organizational Structures	49
2.2c Organizational Culture	51
2.3 Focusing on Stakeholder Needs	52
2.3a The Importance of Top Management Commitment	54
2.3b The Need for Organizational Commitment to Information Technology	55
2.3c The Need for Organizational Standards	56
2.4 Project Phases and the Project Life Cycle	57
2.4a Product Life Cycles	59
2.4b The Importance of Project Phases and Management Reviews	62
2.5 The Context of Information Technology Projects	64
2.5a The Nature of IT Projects	64
2.5b Characteristics of IT Project Team Members	64
2.5c Diverse Technologies	65
2.6 Recent Trends Affecting Information Technology Project Management	65
2.6a Globalization	65
2.6b Outsourcing	66
2.6c Virtual Teams	67
2.6d Agile Project Management	69
2.6e The Manifesto for Agile Software Development	69
2.6f Scrum	70
2.6g Agile, the <i>PMBOK® Guide</i> , and a New Certification	71
Chapter Summary	73
Quick Quiz	74
Quick Quiz Answers	75
Discussion Questions	75
Exercises	76
Key Terms	77
End Notes	77
Chapter 3 <i>The Project Management Process Groups: A Case Study</i>	79
3.1 Project Management Process Groups	80
3.2 Mapping the Process Groups to the Knowledge Areas	85
3.3 Developing an It Project Management Methodology	86
3.4 Case Study 1: JWD Consulting's Project Management Intranet Site Project (Predictive Approach)	89
3.4a Project Pre-Initiation and Initiation	89
3.4b Pre-Initiation Tasks	90
3.4c Initiating	93
3.4d Project Planning	98
3.4e Project Execution	107
3.4f Project Monitoring and Controlling	111
3.4g Project Closing	114
3.5 Case Study 2: JWD Consulting's Project Management Intranet Site Project (Agile Approach)	117
3.5a Scrum Roles, Artifacts, and Ceremonies	118

3.5b Project Pre-Initiation and Initiation	121
3.5c Planning	122
3.5d Executing	124
3.5e Monitoring and Controlling	124
3.5f Closing	126
3.6 Templates by Process Group	126
Chapter Summary	130
Quick Quiz	130
Quick Quiz Answers	132
Discussion Questions	132
Exercises	133
Key Terms	134
End Notes	134
Chapter 4 <i>Project Integration Management</i>	137
4.1 What is Project Integration Management?	138
4.2 Strategic Planning and Project Selection	141
4.2a Strategic Planning	141
4.2b Identifying Potential Projects	143
4.2c Aligning IT with Business Strategy	144
4.3 Methods for Selecting Projects	146
4.3a Focusing on Broad Organizational Needs	146
4.3b Categorizing IT Projects	146
4.3c Performing Financial Analyses	147
4.3d Using a Weighted Scoring Model	152
4.3e Implementing a Balanced Scorecard	154
4.4 Developing a Project Charter	155
4.5 Developing a Project Management Plan	158
4.5a Project Management Plan Contents	158
4.5b Using Guidelines to Create Project Management Plans	161
4.6 Directing and Managing Project Work	162
4.6a Coordinating Planning and Execution	163
4.6b Providing Strong Leadership and a Supportive Culture	163
4.6c Capitalizing on Product, Business, and Application Area Knowledge	164
4.6d Project Execution Tools and Techniques	165
4.7 Monitoring and Controlling Project Work	166
4.8 Performing Integrated Change Control	168
4.8a Change Control on IT Projects	169
4.8b Change Control System	169
4.9 Closing Projects or Phases	172
4.10 Using Software to Assist in Project Integration Management	172
Chapter Summary	175
Quick Quiz	175
Quick Quiz Answers	177
Discussion Questions	177
Exercises	177
Running Case	178

Tasks	180
Key Terms	180
End Notes	181
Chapter 5 <i>Project Scope Management</i>	183
5.1 What Is Project Scope Management?	184
5.2 Planning Scope Management	186
5.3 Collecting Requirements	188
5.4 Defining Scope	191
5.5 Creating the Work Breakdown Structure	194
5.5a Approaches to Developing Work Breakdown Structures	199
5.5b The WBS Dictionary	203
5.5c Advice for Creating a WBS and WBS Dictionary	204
5.6 Validating Scope	205
5.7 Controlling Scope	207
5.7a Suggestions for Improving User Input	208
5.7b Suggestions for Reducing Incomplete and Changing Requirements	209
5.8 Using Software to Assist in Project Scope Management	210
Chapter Summary	212
Quick Quiz	212
Quick Quiz Answers	214
Discussion Questions	214
Exercises	214
Running Case	216
Tasks	217
End Notes	218
Chapter 6 <i>Project Time Management</i>	221
6.1 The Importance of Project Schedules	222
6.2 Planning Schedule Management	225
6.3 Defining Activities	225
6.4 Sequencing Activities	228
6.4a Dependencies	228
6.4b Network Diagrams	229
6.5 Estimating Activity Resources	232
6.6 Estimating Activity Durations	233
6.7 Developing the Schedule	234
6.7a Gantt Charts	234
6.7b Adding Milestones to Gantt Charts	236
6.7c Using Tracking Gantt Charts to Compare Planned and Actual Dates	237
6.7d Critical Path Method	238
6.7e Calculating the Critical Path	239
6.7f Growing Grass Can Be on the Critical Path	240
6.7g Using Critical Path Analysis to Make Schedule Trade-Offs	240
6.7h Using the Critical Path to Shorten a Project Schedule	242
6.7i Importance of Updating Critical Path Data	243
6.7j Critical Chain Scheduling	243

6.7k Program Evaluation and Review Technique (PERT)	247
6.7l Agile and Time Management	248
6.8 Controlling the Schedule	248
6.8a Reality Checks on Scheduling and the Need for Discipline	249
6.9 Using Software to Assist in Project Time Management	250
Words of Caution on Using Project Management Software	251
Chapter Summary	253
Quick Quiz	254
Quick Quiz Answers	256
Discussion Questions	256
Exercises	256
Running Case	259
Tasks	259
Key Terms	259
End Notes	260
Chapter 7 Project Cost Management	263
7.1 The Importance of Project Cost Management	264
7.1a What Is Cost?	265
7.1b What Is Project Cost Management?	266
7.2 Basic Principles of Cost Management	266
7.3 Planning Cost Management	270
7.4 Estimating Costs	271
7.4a Types of Cost Estimates	271
7.4b Cost Estimation Tools and Techniques	273
7.4c Typical Problems with IT Cost Estimates	274
7.4d How to Develop a Cost Estimate	275
7.5 Determining the Budget	281
7.6 Controlling Costs	282
7.6a Earned Value Management	282
7.6b Project Portfolio Management	288
7.7 Using Project Management Software to Assist in Project Cost Management	289
Chapter Summary	291
Quick Quiz	291
Quick Quiz Answers	293
Discussion Questions	293
Exercises	294
Running Case	295
Tasks	295
Key Terms	297
End Notes	297
Chapter 8 Project Quality Management	299
8.1 The Importance of Project Quality Management	300
8.2 What Is Project Quality Management?	302
8.3 Planning Quality Management	304
8.4 Performing Quality Assurance	306

8.5 Controlling Quality	307
8.6 Tools and Techniques for Quality Control	308
8.6a Statistical Sampling	314
8.6b Six Sigma	315
8.6c Testing	320
8.7 Modern Quality Management	322
8.7a Deming and His 14 Points for Management	322
8.7b Juran and the Importance of Top Management Commitment to Quality	323
8.7c Crosby and Striving for Zero Defects	323
8.7d Ishikawa's Guide to Quality Control	324
8.7e Taguchi and Robust Design Methods	324
8.7f Feigenbaum and Workers' Responsibility for Quality	325
8.7g Malcolm Baldrige National Quality Award	325
8.7h ISO Standards	325
8.8 Improving It Project Quality	326
8.8a Leadership	326
8.8b The Cost of Quality	327
8.8c The Impact of Organizational Influences, and Workplace Factors on Quality	329
8.8d Expectations and Cultural Differences in Quality	329
8.8e Maturity Models	330
8.9 Using Software to Assist in Project Quality Management	333
Chapter Summary	334
Quick Quiz	334
Quick Quiz Answers	336
Discussion Questions	336
Exercises	337
Running Case	338
Tasks	338
Key Terms	338
End Notes	339
Chapter 9 <i>Project Human Resource Management</i>	343
9.1 The Importance of Human Resource Management	344
9.1a The Global IT Workforce	344
9.1b Implications for the Future of IT Human Resource Management	345
9.2 What is Project Human Resource Management?	347
9.3 Keys to Managing and Leading People	348
9.3a Motivation Theories	349
9.3b Influence and Power	353
9.3c Covey and Improving Effectiveness	355
9.3d Emotional Intelligence	357
9.3e Leadership	358
9.4 Developing the Human Resource Plan	359
9.4a Project Organizational Charts	360
9.4b Responsibility Assignment Matrices	362
9.4c Staffing Management Plans and Resource Histograms	363

9.5 Acquiring the Project Team	364
9.5a Resource Assignment	364
9.5b Resource Loading	366
9.5c Resource Leveling	367
9.6 Developing the Project Team	369
9.6a Training	370
9.6b Team-Building Activities	371
9.6c Reward and Recognition Systems	375
9.7 Managing the Project Team	375
9.7a Tools and Techniques for Managing Project Teams	376
9.7b General Advice on Managing Teams	378
9.8 Using Software to Assist in Human Resource Management	379
Chapter Summary	381
Quick Quiz	382
Quick Quiz Answers	384
Discussion Questions	384
Exercises	384
Running Case	385
Key Terms	386
End Notes	387
Chapter 10 <i>Project Communications Management</i>	389
10.1 The Importance of Project Communications Management	390
10.2 Keys to Good Communications	392
10.2a Focusing on Group and Individual Communication Needs	392
10.2b Formal and Informal Methods for Communicating	394
10.2c Distributing Important Information in an Effective and Timely Manner	395
10.2d Setting the Stage for Communicating Bad News	395
10.2e Determining the Number of Communication Channels	396
10.3 Planning Communications Management	398
10.4 Managing Communications	399
10.4a Using Technology to Enhance Information Creation and Distribution	400
10.4b Selecting the Appropriate Communication Methods and Media	401
10.4c Reporting Performance	403
10.5 Controlling Communications	404
10.6 Suggestions for Improving Project Communications	405
10.6a Developing Better Communication Skills	405
10.6b Running Effective Meetings	406
10.6c Using E-Mail, Instant Messaging, Texting, Kanban Boards, and Collaborative Tools Effectively	408
10.6d Using Templates for Project Communications	411
10.7 Using Software to Assist in Project Communications	414
Chapter Summary	418
Quick Quiz	418
Quick Quiz Answers	420
Discussion Questions	420

Exercises	421
Running Case	422
Key Terms	422
End Notes	422
Chapter 11 <i>Project Risk Management</i>	425
11.1 The Importance of Project Risk Management	426
11.2 Planning Risk Management	433
11.3 Common Sources of Risk on IT Projects	434
11.4 Identifying Risks	438
11.4a Suggestions for Identifying Risks	439
11.4b The Risk Register	440
11.5 Performing Qualitative Risk Analysis	442
11.5a Using Probability/Impact Matrixes to Calculate Risk Factors	443
11.5b Top Ten Risk Item Tracking	444
11.6 Performing Quantitative Risk Analysis	447
11.6a Decision Trees and Expected Monetary Value	447
11.6b Simulation	449
11.6c Sensitivity Analysis	451
11.7 Planning Risk Responses	452
11.8 Controlling Risks	454
11.9 Using Software to Assist in Project Risk Management	455
Chapter Summary	457
Quick Quiz	458
Quick Quiz Answers	460
Discussion Questions	460
Exercises	460
Running Case	461
End Notes	463
Chapter 12 <i>Project Procurement Management</i>	465
12.1 The Importance of Project Procurement Management	466
12.2 Planning Procurement Management	471
12.2a Types of Contracts	471
12.2b Tools and Techniques for Planning Procurement Management	476
12.2c Procurement Management Plan	477
12.2d Statement of Work	478
12.2e Procurement Documents	478
12.2f Source Selection Criteria	481
12.3 Conducting Procurements	481
12.4 Controlling Procurements	483
12.5 Closing Procurements	484
12.6 Using Software to Assist in Project Procurement Management	485
Chapter Summary	488
Quick Quiz	489
Quick Quiz Answers	490
Discussion Questions	490

Exercises	491
Running Case	492
Key Terms	492
End Notes	493
Chapter 13 <i>Project Stakeholder Management</i>	495
13.1 The Importance of Project Stakeholder Management	496
13.2 Identifying Stakeholders	498
13.3 Planning Stakeholder Management	502
13.4 Managing Stakeholder Engagement	503
13.5 Controlling Stakeholder Engagement	506
13.6 Using Software to Assist in Project Stakeholder Management	508
Chapter Summary	511
Quick Quiz	511
Quick Quiz Answers	513
Discussion Questions	513
Exercises	513
Running Case	514
Key Terms	514
End Notes	514
Appendix A <i>Guide to Using Microsoft Project 2013</i>	A.1
Introduction	A.2
Project Management Software Reviews	A.3
Basic Features of Project Management Software	A.6
What's New in Project 2013	A.7
Using Project 2013	A.7
Before You Begin	A.7
Using the 60-Day Trial of Project 2013	A.8
Overview of Project 2013	A.9
Exploring Project 2013 Using an Existing File	A.15
Project 2013 Views	A.17
Project 2013 Reports	A.19
Project 2013 Filters	A.21
Creating a New File and Entering Tasks in a Work Breakdown Structure	A.23
Creating a New Project File	A.23
Creating a Work Breakdown Structure Hierarchy	A.25
Creating Summary Tasks	A.26
Numbering Tasks	A.27
Saving Project Files Without a Baseline	A.28
Developing the Schedule	A.29
Calendars	A.29
Task Durations	A.31
Entering Task Durations	A.34
Establishing Task Dependencies	A.38
Gantt Charts, Network Diagrams, and Critical Path Analysis	A.43

Project Cost and Resource Management	A.46
Entering Fixed and Variable Cost Estimates	A.46
Entering Baseline Plans, Actual Costs, and Actual Times	A.52
Viewing Earned Value Management Data	A.56
Integrating Project 2013 with Other Applications and Apps for Office	A.57
Copying Information Between Applications	A.57
Creating Hyperlinks to Other Files	A.59
Using Project 2013 Apps	A.60
Glossary	G.1
Index	I.1