

# Contents

---

|       |   |    |
|-------|---|----|
| 1.    | Introduction .....                                      | 5  |
| 2.    | Organization .....                                      | 9  |
| 2.1.  | Matrix structure .....                                  | 10 |
| 2.2.  | Development Committee .....                             | 12 |
| 2.3.  | Project Manager .....                                   | 15 |
| 2.4.  | Project core team and its members .....                 | 17 |
| 2.5.  | Project Working Group .....                             | 20 |
| 2.6.  | Clinical Protocol Review Committee .....                | 22 |
| 2.7.  | Quality Assurance .....                                 | 23 |
| 2.8.  | Team structure in a joint venture setting .....         | 26 |
| 3.    | What is a good project manager? .....                   | 31 |
| 4.    | Development in Phases—from Milestone to Milestone ..... | 37 |
| 4.1.  | Phase A – Evaluation-Screening Phase .....              | 38 |
| 4.2.  | Phase B – Preclinical Phase .....                       | 40 |
| 4.3.  | Phase C – Pre-IND Phase .....                           | 42 |
| 4.4.  | Phase D – Early Clinical Development .....              | 42 |
| 4.5.  | Phase E – Late-Stage Clinical Development .....         | 43 |
| 4.6.  | Phase F – Licensing Phase .....                         | 44 |
| 4.7.  | Phase G – Launch .....                                  | 45 |
| 4.8.  | The phase checklist and the ICH guidelines .....        | 46 |
| 5.    | Development Plan .....                                  | 49 |
| 5.1.  | Who is Responsible? .....                               | 50 |
| 5.2.  | The Process of Writing a Development Plan .....         | 50 |
| 5.3.  | When to Write or Update the Development Plan .....      | 52 |
| 5.4.  | Sign-off and Circulation Procedure .....                | 54 |
| 5.5.  | Content of the Development Plan .....                   | 54 |
| 5.6.  | Process Development Plan .....                          | 56 |
| 5.7.  | Manufacturing Plan .....                                | 58 |
| 5.8.  | Non-clinical Plan .....                                 | 59 |
| 5.9.  | Clinical Plan .....                                     | 61 |
| 5.10. | Regulatory Plan .....                                   | 65 |
| 5.11. | Marketing Plan .....                                    | 68 |
| 5.12. | Timelines .....   | 69 |

|       |  |     |
|-------|--|-----|
| 6.    | Communication .....                                | 71  |
| 6.1.  | How to Organize a Meeting.....                     | 72  |
| 6.2.  | Development Committee Meetings .....               | 73  |
| 6.3.  | Project Team Meetings .....                        | 74  |
| 6.4.  | Global or Virtual Teams.....                       | 76  |
| 6.5.  | Reports .....                                      | 78  |
| 6.6.  | Intranet .....                                     | 78  |
| 7.    | The Budget .....                                   | 81  |
| 8.    | Project Evaluation and Management of R&D .....     | 85  |
|       | Portfolio – Do the Right Thing .....               | 85  |
| 8.1.  | Feasibility Assessment .....                       | 87  |
| 8.2.  | Value of the Project.....                          | 91  |
| 8.3.  | Strategic fit .....                                | 94  |
| 9.    | Golden Rules .....                                 | 95  |
| 10.   | Troubleshooting for Project Managers .....         | 101 |
| 11.   | Appendix .....                                     | 109 |
| 11.1. | Template for the Project Development Plan .....    | 109 |
| 11.2. | Checklist for individual development phases .....  | 118 |
| 11.3. | Gantt Chart for Initiation of Clinical Trials..... | 136 |
| 11.4. | Templates for Monthly Status Report .....          | 138 |
| 11.5. | Assumption Template for Budgeting .....            | 141 |
| 11.6. | Risk Profile.....                                  | 142 |
|       | Dedication.....                                    | 145 |
|       | Acknowledgements.....                              | 146 |
|       | Index .....  | 147 |